COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE SUMVARY 15:12: 04
CONTI D C21327 ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 482.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  49.64 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 01/ 26/ 2019 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 122,534, 422.49 PARTI Cl PATI NG $ 16,311,872.29 $ 1, 165, 371. 09
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,539, 800. 00 25, 000. 00
PERCENT COMPLETE: 96. 99% TOTAL EARNI NGS 18, 851, 672. 29 1,190, 371. 09
FUNDS AVAI LABLE: $ 3,682, 750.20 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 18, 851, 672. 29 1,190, 371. 09
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 17, 231, 420. 93 1,190, 371. 09
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 17, 231, 420. 93 1, 190, 371. 09
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,190, 371. 09

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0016

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
0. 000

EACH
2, 000. 00000
0. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,587.000

LF
17.00000
289. 000

LF
70. 00000
27,698. 000

sy
8. 00000
123, 232. 000

SY
2.00000
286, 164. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.923
0. 000
0.923

1,587.000
0. 000
1, 587.000

289. 000
0. 000
289. 000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

100, 000

4, 000

166, 355

92, 300

26, 979

20, 230

221,584

246, 464

829, 875

00

00

00

.00

.00

00

00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0096

0100

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00010

203- 00440

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl Excav (CIP) / Rnd Mn Reclamation

*Rock Excavation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
3. 400
cy
2, 300. 00000
1. 000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
18, 671. 000
LF
3. 15000
39. 500
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
39, 281. 000
cy
4. 97000
1, 422. 000
cy

75. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

18, 521. 000
150. 000
18, 671. 000

39. 500
0. 000
39. 500

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

19, 911. 000
9, 687. 000
29, 598. 000

1,422.000
0. 000
1,422.000
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ESTI MATE RUN 02/ 28/ 2019

472.

48, 144

.00

.00

.00

.00

.00

50

.00

.00

.00

39

.00

15:12: 04

AMOUNT

4,704

7,820

2,547

52, 877

4,000

58, 813

13, 825

14,535

3, 052, 652

147,102

106, 650

00

00

00

00

00

65

00

00

00

06

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 203-01100  Proof Rolling 33.000 33. 000
HOUR 0. 000 0. 00
100. 00000 33. 000 3, 300. 00
0110 203-01500 Bl adi ng 55. 000 49. 000
HOUR 0. 000 0. 00
190. 00000 49. 000 9, 310. 00
0115 203-01510  Backhoe 636. 000 606. 500
HOUR 29. 500 6, 195. 00
210. 00000 636. 000 133, 560. 00
0120 203-01550 Dozi ng 100. 000 87.000
HOUR 6. 500 1,072.50
165. 00000 93. 500 15, 427. 50
0125 203-01582  *Truck (Dunp) 322.000 316. 500
HOUR 5. 500 742.50
135. 00000 322. 000 43, 470. 00
0130 203-01590 Front End Loader (Rubber Tire) 218.500 209. 000
HOUR 9. 500 1, 520. 00
160. 00000 218. 500 34, 960. 00
0135 203-01594  Conbi nation Loader 8. 000 0. 000
HOUR 8. 000 880. 00
110. 00000 8. 000 880. 00
0140 203-01597 *Pot hol i ng 110. 500 110. 500
HOUR 0. 000 0. 00
250. 00000 110. 500 27,625. 00
0145 203-02324 Bl ast Vibration Mnitoring 1. 000 1. 000
LS 0. 000 0. 00
45, 000. 00000 1. 000 45, 000. 00
0150 203-02330 Laborer 755. 000 641. 500
HOUR 113. 500 7,377.50
65. 00000 755. 000 49, 075. 00
0155 206- 00065 Structure Backfill (FlowFill) 60. 000 60. 000
Ccy 0. 000 0. 00

280. 00000 60. 000 16, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 206-00100 Structure Backfill (Cass 1) 12. 000 12. 000
cy 0. 000 0. 00
250. 00000 12. 000 3, 000. 00
0165 208-00521 Tenporary Stream Crossing 3. 000 3. 000
EACH 0. 000 0. 00
230, 000. 00000 3. 000 690, 000. 00
0170 210-00010  *Reset Mailbox Structure 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0171 210-00010 Res Mail box Str - No Tenp Location 4.000 0. 000
EACH 0. 000 0. 00
389. 00000 0. 000 0.00
0172 900- 00007  Added Item (Each)/ -Security Mailbox (Tenp) 15. 000 15. 000
EACH 0. 000 0. 00
4,093. 00000 15. 000 61, 395. 00
0175 210-00037 Reset Irrigation Punp 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0180 210- 00065 Reset Monunent (Type 3A) 0. 000 0. 000
EACH 0. 000 0. 00
2,625. 00000 0. 000 0. 00
0185 210-01000 Reset Fence 80. 000 80. 000
LF 0. 000 0. 00
153. 00000 80. 000 12, 240. 00
0186 210-01130 Res Cdrail Ty 3 153. 000 128. 000
LF 0. 000 0. 00
9. 00000 128. 000 1, 152. 00
0190 211-00100 *Drilling Hol e 582. 000 582. 000
LF 0. 000 0. 00
525. 00000 582. 000 305, 550. 00
0195 211-03005 Dewat eri ng 1.000 1.000
LS 0. 000 0. 00

5, 000, 000. 00000 1. 000 5, 000, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0196 211- 03005 Dewat ering - CMO 3 1. 000 1.000
LS 0. 000 0. 00
239, 455. 74000 1. 000 239, 455. 74
0200 304-06011  Aggregate Base Course (Class 6) (Special)(lnstall 25, 000. 000 21, 947.000
Onl
V) CcY 134. 000 6, 700. 00
50. 00000 22,081. 000 1, 104, 050. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 289. 890 2, 289. 890
TON 0. 000 0. 00
210. 00000 2,289. 890 480, 876. 90
0210 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 23,619. 380 23, 619. 380
TON 0. 000 0. 00
92. 00000 23,619. 380 2,172,982. 96
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0216 403-34751 HVA (G SX) (75) (PG 64-28) 83, 687. 550 83, 687. 550
TON 0. 000 0. 00
98. 00000 83, 687. 550 8, 201, 379. 90
0220 503-00212 *Soi | M xing 17, 182. 000 17, 182. 000
cY 0. 000 0. 00
260. 00000 17, 182. 000 4,467, 320. 00
0225 503-00214 *Soil Mxing (Overtopping) 7, 482. 000 7, 482. 000
cY 0. 000 0. 00
220. 00000 7,482.000 1, 646, 040. 00
0230 507-00400  *Bituminous Slope and Ditch Paving (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
223. 00000 5. 000 1, 115. 00
0235 515-00120 *Waterproofing (Menbrane) 2,822. 000 2,822.000
SY 0. 000 0. 00
52. 00000 2,822.000 146, 744. 00
0240 601-21010 Precast Concrete Unit 20. 000 20. 000
cY 0. 000 0. 00

1, 775. 00000 20. 000 35, 500. 00



CONTI D

CAT NO0200

0245

0246

0250

0255

0260

0265

0270

0275

0280

0285

0286

603- 10180

603-30018

606- 00301

606- 00305

606- 00710

606- 01320

606- 01340

606- 01370

606- 01385

606- 01390

606- 01395

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

ROADWAY

*18 Inch Corrugated Steel Pipe

18 In SES

*Quardrail Type 3 (6-3 Post Spacing)

*Quardrail Type 3 (Special)

*Quardrail Type 7 (Style CA)

*End Anchorage Type 3B

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

*End Anchorage Type 3K

Transition Ty 3L

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
LF
240. 00000
5. 000
EACH
708. 00000
26, 870. 000
LF
29. 50000
63. 000
LF
82. 00000
461. 000
LF
55. 00000
5. 000
EACH
1, 006. 00000
1. 000
EACH
1, 085. 00000
76. 000
EACH
1, 874. 00000
18. 000
EACH
1, 216. 00000
6. 000
EACH
1, 505. 00000
18. 000
EACH

1, 386. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

200. 000
0. 000
200. 000

0. 000
5. 000
5. 000

26, 720. 000
150. 000
26, 870. 000

63. 000
0. 000
63. 000

461. 000
0. 000
461. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000

73.000
2.000
75. 000

17. 000
1. 000
18. 000

5. 000
1. 000
6. 000

18. 000
0. 000
18. 000
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ESTI MATE RUN 02/ 28/ 2019

3,540

4,425

3,748

1,216

1, 505

.00

00

00

.00

.00

.00

.00

00

00

00

.00

15:12: 04

AMOUNT

48, 000

3, 540

792, 665

5,166

25, 355

5,030

1,085

140, 550

21, 888

9, 030

24,948

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO 0016
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0290 606-02003 *End Anchorage (Nonfl ared) 85. 000
EACH
3, 357. 00000
0295 606- 02005 *End Anchorage (Fl ared) 28. 000
EACH
2, 899. 00000
0300 606-10200 Bridge Rail (Special) 189. 000
LF
378. 00000
0305 606-10300 Bridge Rail Type 3 320. 000
LF
206. 00000
0310 606-11902 *Bridge Rail Bolt 12. 000
EACH
0. 00010
0315 609-21020 Curb and Gutter Type 2 (Section II-B) 329. 000
LF
68. 00000
0320 609-60011 *Curb Type 6 (Section M 7,138. 000
LF
45. 00000
0325 614-85130 | npact Attenuator (Quadguard 11) 1. 000
EACH
31, 900. 00000
0330 615-00030 *Enbanknment Protector Type 3 0. 000
EACH
11, 000. 00000
0335 615- 00050 *Enmbankment Protector Type 5 4. 000
EACH
6, 600. 00000
0340 622-00000  *Sewage Punping 15. 000
EACH

370. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

84. 000
1. 000
85. 000

26. 000
0. 000
26. 000

189. 000
0. 000
189. 000

320. 000
0. 000
320. 000

12. 000
0. 000
12.000

329. 000
0. 000
329. 000

7, 138. 000
0. 000
7,138. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

15. 000
0. 000
15. 000

Page 8

ESTI MATE RUN 02/ 28/ 2019

3, 357

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

285, 345

75,374

71, 442

65, 920

22,372

321, 210

31, 900

26, 400

5, 550

00

00

00

00

.00

00

00

00

.00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0345 622-01000

0350

622- 01499

0355

625- 00000

0356

625- 00001

0360

626- 00100

0365

626- 01102

0367

632- 00000

0370

700- 70010

0375

700- 70011

0380

700-70012

0385 700-70016

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

*Leaching Field

*Septic Tank (1500 Gall on)

*Construction Surveying

CMO 3

Const Surveying (Hour) -

*Mobi | i zation (without Autopay)

Public Information Services (Tier 11)

Ni ght Work Lighting - CMO 3

F/ A M nor

Cont r act

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

142. 000
SY
440. 00000

1. 000
EACH
30, 000. 00000

1. 000
LS
3, 004, 442. 30000

515. 000
HOUR
126. 00000
1. 000
LS

12, 401, 328. 00000

1. 000
LS
2,500, 000. 00000

1. 000

40, 320. 00000

1, 500, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
457, 087. 500

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

457, 087
0
457, 087

. 000
. 000
. 000

. 000
. 000
. 000

. 977
. 010
. 987

. 000
. 000
. 000

. 993
. 003
. 996

. 970
.010
. 980

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500
000
500

. 000
. 000
. 000

Page 9

ESTI MATE RUN 02/ 28/ 2019

30, 044

37, 203

25, 000

.00

.00

42

.00

98

00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

62, 480

30, 000

2,965, 384

64, 890

12,351,722

2,450, 000

40, 320

457,087

00

00

55

00

69

00

00

.00

.00

50

.00



CONTI D

ROADWAY

CAT NO0200

0390 700-70018

0395

700- 70019

0400

700- 70023

0405

700- 70034

0406

900- 00024

0407

700- 70100

0408

700- 70034

0410

700- 70035

0415

700- 70372

0419

700- 70081

0420 700- 70589

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent

Cost Adj ust nent

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |Item (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I npact Attenuator (Tenporary)(Repair Existing)

F/ A Provide Wnter Water Quality Mnitoring FY 2019

F/ A Environnmental Health & Safety Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

238, 931. 760

FA
1. 00000
272, 275. 280

FA
1. 00000
2, 560. 000

FA
1. 00000
0. 000

FA
1. 00000
344, 322. 410

TON
29. 06000
428, 525. 000

FA
1. 00000
2,323.530

FA
1. 00000
25, 825. 670

FA
1. 00000
0. 000

FA
1. 00000
8, 851. 100

FA
1. 00000
6, 925. 590

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

238, 931. 760
0. 000

238, 931. 760

271,767.010
0. 000

271,767.010

2,560. 000
0. 000
2,560. 000

0. 000
0. 000
0. 000

344, 322. 410
0. 000
344,322. 410

0. 000
0. 000
0. 000

2,323.530
0. 000

2,323.530

25, 825. 670
0. 000

25,825. 670

0. 000
0. 000
0. 000

8, 851. 100
0. 000

8, 851. 100

6, 925. 590
0. 000

6, 925. 590

Page 10

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

238, 931.

271,767

2,560

10, 006, 009

2,323

25, 825

8, 851.

6, 925

76

01

00

.00

23

.00

53

67

.00

10

59



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0421 700-70081

0422

700- 70034

0423

700- 70034

0424

700- 70034

0425

700- 71000

0426

900- 00010

0427

900- 00010

0428

900- 00006

0429

900- 00007

0911 630-80384

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water

Rei mbur serent -

Spring 2018

F/ A River Water Testing

CMEC Overrun Poo

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price Reduction

Added |Item (Each)/ Tree Check Damr

Tubul ar Mar ker

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
FA
22, 281. 70000
1. 000
FA
25, 661. 33000
202, 722. 250
FA
1. 00000
7, 672. 850
FA
1. 00000
261, 000. 000
FA
1. 00000
96. 000
HOUR
85. 00000
52.000
HOUR
148. 98000
-5, 188. 000
DOL
1. 00000
62. 000
EACH
200. 00000
265. 000
EACH

26. 25000

QrY TH'S PERI OD
QTY TO DATE

202,722
0
202,722

7,672.
. 000
7,672,

201, 627
0
201, 627

96.

52.
. 000
52.

-5,188.
. 000
-5,188.

15.
. 000
17.

. 000
. 000
. 000

. 000
. 000
. 000

250
000
250

850

850

980
000
980

000

. 000
96.

000

000

000

000

000

000

000

. 500
. 000
. 500

Page 11

ESTI MATE RUN 02/ 28/ 2019

400

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

22, 281.

25, 661.

202,722

7,672

201, 627

8,160

7,746

-5, 188.

3,400

6, 260

70

33

25

85

98

00

96

00

00

63



CONTI D

CAT NO0200

0912 630-80351

CAT NO0201

0430 202-00015

0435

202- 00019

0440

202- 00035

0445

202- 00037

0448

206- 00065

0450

207- 00405

0455

208- 00002

0460

208- 00019

0465 208-00023

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Vert Panel (Plastic)

DRAI NAGE/ SWVP/ ENVI RONMVENTAL

*Rermoval of Headwal |

Inlet

*Renoval of

*Renoval

of Pipe

of End Section

*Renoval

Str Bkfl (FlowFill) - RCP Only

*Topsoi |

( Speci al )

Erosi on Log Type 1 (12 Inch)

Silt

Fence (Reinforced)(Special)

*Erosion Log (Type 3)(12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

157. 000

27.30000

CAT 0200
1. 000
EACH
2, 200. 00000
35. 000
EACH
460. 00000
4,071. 000
LF
30. 00000
6. 000
EACH
675. 00000
538. 000
(24
102. 20000
41,529. 000
CY
48. 00000
19, 880. 000
LF
13. 00000
0. 000
LF
65. 00000
12, 000. 000
LF

7.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
141. 300

0. 000
141. 300

CURRENT AMI $63, 926, 806. 72 $ 183, 543. 79 $61, 576, 174

1. 000
0. 000
1.000

35. 000
0. 000
35. 000

4,071.
0. 000
000

000

4,071.

6. 000
0. 000
6. 000

. 000
0. 000
. 000

36, 273
5, 256.
41,529

000
000
000

19, 300.
580.

000
000

19, 880. 000

0. 000
0. 000
0. 000

9, 590.
0. 000
000

000

9, 590.

Page 12

ESTI MATE RUN 02/ 28/ 2019

252, 288

7,540

.00

.00

.00

.00

.00

.00

00

00

.00

.00

15:12: 04

AMOUNT

2,200

16, 100

122,130

4, 050

54,983

1,993, 392

258, 440

67,130

00

00

00

00

60

00

00

.00

00



CONTI D

CAT NO0201

0470

0475

0480

0485

0490

0495

0500

0505

0510

0515

0518

208- 00035

208- 00036

208- 00041

208- 00045

208- 00070

208- 00071

208- 00103

208- 00105

208- 00106

208- 00107

210- 04020

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

Aggr egat e Bag

Aggr egat e Bag (Special)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

Mai nt enance Aggregate (Vehicle Tracki ng Pad)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Modi fy Inlet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 973. 000
LF
12. 00000
11, 460. 000
LF
15. 00000
26. 000
EACH
700. 00000
2.000
EACH
80, 000. 00000
19. 000
EACH
4,200. 00000
999. 000
cy
80. 00000
224. 500
HOUR
50. 00000
34. 500
HOUR
110. 00000
708. 500
HOUR
175. 00000
2.000
HOUR
190. 00000
11. 000
EACH

2,447.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 957. 000
16. 000

1,973. 000

11, 436
24.000

000

11, 460. 000

26. 000
0. 000
26. 000

2.000
0. 000
2.000

19. 000
0. 000
19. 000

. 000
10. 000
. 000

224.500
0. 000
224.500

34.500
0. 000
34. 500

. 500
16. 000
. 500

1. 000
1. 000
2.000

11. 000
0. 000
11. 000

Page 13

ESTI MATE RUN 02/ 28/ 2019

192.

360.

800

2,800

190.

00

00

.00

.00

.00

00

.00

.00

00

00

.00

15:12: 04

AMOUNT

23,676

171, 900

18, 200

160, 000

79, 800

79, 920

11, 225

3,795

123, 987

380.

26, 917

00

00

00

00

00

00

00

00

50

00

00



CONTI D

CAT NO0201

0520

0525

0530

0535

0536

0540

0545

0546

0550

0555

0560

212-00006

212-00012

212-00032

213- 00007

213-00011

213-00012

217-00000

217-00020

218- 00000

240- 00010

240- 00020

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

DRAI NAGE/ SWWP/ ENVI RONMVENTAL

*Seedi ng (Native)

*Seedi ng (Furni shed)

* Soi

Condi ti oni ng

*Mul chi ng (Wod Strand)

Ml ching (Hydraulic)

*Spray-on Mil ch Bl anket

*Her bi ci de Treat nent

Her bi ci de Treat nent

*Noxi ous Weed Managenent

of Nests

Renoval

Netting

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
45. 500
ACRE
384. 00000
21. 200
ACRE
3. 00000
66. 700
ACRE
5, 410. 00000
0. 600
ACRE

10, 185. 00000

5.700
ACRE
1, 575. 00000
61. 000
ACRE
4, 950. 00000
0. 000
sy
125. 00000
60. 000
HOUR
125. 00000
1. 000
LS

75, 000. 00000

0. 000
HOUR
150. 00000
0. 000
sy

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

27.100
3. 800
30. 900

9. 000
1.700
10. 700

31.100
5. 400
36. 500

0. 600
0. 000
0. 600

5.700
0. 000
5.700

34.100
5. 400
39. 500

0. 000
0. 000
0. 000

53. 000
0. 000
53. 000

0.917
0. 000
0.917

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 28/ 2019

1,459

107

29,214

26, 730

20

00

.00

.00

00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

11, 865

674.

197, 465

6, 111.

8,977

195, 525

6, 625

68, 775

60

10

00

00

50

00

.00

00

00

.00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0565 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 638. 000 638. 000
cY 0. 000 0. 00
90. 00000 638. 000 57, 420. 00
0575 506-00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0. 00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0. 00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Cass B 120. 200 120. 200
cY 0. 000 0. 00
6, 100. 00000 120. 200 733, 220. 00
0586 900- 00004 Added Item (Cubic Yard)/ Con CI B Integral color -84.600 -84.600
Deduct
cY 0. 000 0. 00
484. 18000 -84.600 -40, 961. 63
0587 601-40400 Struct Conc Stain 571. 000 571. 000
5% 0. 000 0.00
25. 00000 571. 000 14, 275. 00
0590 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 8, 763. 000 8, 763. 000
LB 0. 000 0. 00
1. 61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 346. 000 298. 000
LF 48. 000 29, 040. 00

605. 00000 346. 000 209, 330. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 534. 000 2, 534. 000
LF 0. 000 0. 00
485. 00000 2,534. 000 1, 228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0.00
675. 00000 460. 000 310, 500. 00
0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 282. 000 282. 000
LF 0. 000 0. 00
590. 00000 282. 000 166, 380. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0.00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00
2,125. 00000 8. 000 17, 000. 00
0635 603-05024 24 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375.00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 1. 000 2,770.00
2,770. 00000 5. 000 13, 850. 00
0645 603- 05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603- 05048 *48 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4. 000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 264. 000 264. 000
LF 0. 000 0. 00

445. 00000 264.000 117, 480. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23, 870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 6. 000 5. 000
EACH 1. 000 12, 000. 00
12, 000. 00000 6. 000 72, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 4. 000 4.000
EACH 0. 000 0.00
14, 000. 00000 4. 000 56, 000. 00
0690 604- 00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14. 000
EACH 0. 000 0.00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22, 000. 00
0705 604- 00605 Inlet Type D (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4. 000
EACH 0. 000 0. 00
26, 100. 00000 4.000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00

25, 000. 00000 1. 000 25, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
22,500. 00000 1. 000 22, 500. 00
0730 607-11525 Fence (Plastic) 5, 570. 000 5, 405. 000
LF 165. 000 1, 402. 50
8. 50000 5, 570. 000 47, 345. 00
0731 700-70034 F/ A Form Li ner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 8,742,083.61% 366,892.80 % 8,442,038.71
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renoval of Delineator 2, 725. 000 2, 486. 000
EACH 0. 000 0. 00
5. 25000 2,486. 000 13, 051. 50
0740 202-00222 *Rermoval of Detour Pavenent 5, 546. 000 5, 546. 000
SY 0. 000 0. 00
20. 00000 5, 546. 000 110, 920. 00
0745 202-00250 *Renoval of Pavenent Marking 4, 609. 000 4, 609. 000
SF 0. 000 0. 00
2.10000 4,609. 000 9,678. 90
0750 202-00810 *Rermoval of Ground Sign 393. 000 314. 000
EACH 77.000 6, 083. 00
79. 00000 391. 000 30, 889. 00
0755 202-00821 *Renoval of Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
157. 00000 0. 000 0. 00
0760 210-00815 *Reset Sign Panel 1. 000 1. 000
EACH 0. 000 0. 00

263. 00000 1. 000 263. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0765 612-00001 Del i neator (Type I) 2,262. 000 2,213. 000
EACH 49. 000 2,058. 00
42.00000 2,262.000 95, 004. 00
0770 612-00002 Del i neator (Type I1) 80. 000 77.000
EACH 3. 000 135. 00
45. 00000 80. 000 3, 600. 00
0775 612-00003 Delineator (Type II1) 750. 000 535. 000
EACH 33.000 1, 551. 00
47.00000 568. 000 26, 696. 00
0780 614-00011 Sign Panel (Cass I) 1, 243. 000 960. 000
SF 279. 000 6, 138. 00
22.00000 1, 239. 000 27, 258. 00
0785 614-00012 Sign Panel (Class Il) 3, 086. 000 2,518. 000
SF 568. 000 15, 904. 00
28. 00000 3, 086. 000 86, 408. 00
0790 614-00013 Sign Panel (Class IIl) 271. 000 0. 000
SF 91. 000 3, 458. 00
38. 00000 91. 000 3, 458. 00
0795 614-00200 Steel Sign Post (U 2) 405. 000 304. 000
LF 101. 000 1,818. 00
18. 00000 405. 000 7,290. 00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 382. 000
Sli pbase)
EACH 39. 000 22,542.00
578. 00000 421. 000 243, 338. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 8. 000
Sl i pbase)
EACH 1.000 708. 00
708. 00000 9. 000 6,372.00
0810 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
85. 00000 0. 000 0. 00
0811 621-00430 Detour - Aggregate Base 4, 696. 000 4, 696. 000
Sy 0. 000 0. 00

37.22000 4,696. 000 174,785. 12



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0815 627-00008 *Modi fi ed Epoxy Pavenent Marking 1, 920. 000 1, 920. 000
GAL 0. 000 0.00
105. 00000 1, 920. 000 201, 600. 00
0820 627-00011 *Pavement Mar ki ng Paint (Waterborne) 5, 730. 000 5, 730. 000
GAL 0. 000 0. 00
50. 00000 5, 730. 000 286, 500. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 485. 000 1, 485. 000
SF 0. 000 0.00
14. 70000 1, 485. 000 21, 829. 50
0825 630-00000  *Fl aggi ng 86, 000. 000 84, 165. 000
HOUR 1, 162. 500 31, 387.50
27.00000 85, 327. 500 2,303, 842. 50
0830 630-00001 *Pilot Car Qperation 21, 395. 500 21, 395. 500
HOUR 0. 000 0. 00
48. 00000 21, 395. 500 1, 026, 984. 00
0835 630- 00007 *Traffic Control Inspection 61. 000 56. 000
DAY 5. 000 2,100. 00
420. 00000 61. 000 25,620. 00
0840 630-00012 Traffic Control Managenent 264. 000 241.000
DAY 23.000 39, 330. 00
1, 710. 00000 264. 000 451, 440. 00
0845 630-00017 *Traffic Control Management (Special) 235. 000 235. 000
DAY 0. 000 0. 00
3, 415. 00000 235. 000 802, 525. 00
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000 26.100
EACH 0. 000 0.00
263. 00000 26. 100 6, 864. 30
0855 630-80341  *Construction Traffic Sign (Panel Size A) 508. 000 425.700
EACH 0. 000 0. 00
74.00000 425. 700 31, 501. 80
0860 630-80342  *Construction Traffic Sign (Panel Size B) 258. 000 232. 200
EACH 0. 000 0. 00

84. 00000 232. 200 19, 504. 80



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0865 630-80344  *Construction Traffic Sign (Special) 1, 279. 000 1, 146. 600
SF 0. 000 0.00
15. 00000 1, 146. 600 17, 199. 00
0870 630-80355 *Portabl e Message Sign Panel 15. 000 11.700
EACH 0. 000 0. 00
6, 300. 00000 11.700 73,710. 00
0875 630-80360  *Drum Channel i zi ng Device 958. 000 862. 200
EACH 0. 000 0.00
37.00000 862. 200 31, 901. 40
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
0885 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0. 00
0890 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
4, 800. 00000 1.800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 452. 000 14, 806. 800
LF 0. 000 0. 00
14. 00000 14, 806. 800 207, 295. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 626. 400
LF 0. 000 0. 00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 20, 000. 000 11, 556. 000
LF 0. 000 0. 00
12. 00000 11, 556. 000 138, 672. 00
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010  *Inpact Attenuator (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00

5, 350. 00000 3. 600 19, 260. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0920 630-85013  *Inpact Attenuator (Tenporary)(Reset Only) 29. 000 26.100
EACH 0. 000 0. 00
1, 470. 00000 26. 100 38,367. 00
0925 630-85014  *lnpact Attenuator (Tenporary)(Renove Only) 16. 000 14. 400
EACH 0. 000 0. 00
1, 470. 00000 14. 400 21, 168. 00
0930 630-85020 Mobi | e Attenuat or 4. 000 2.700
EACH 0. 900 15, 570. 00
17, 300. 00000 3. 600 62, 280. 00
0935 632-00000 Ni ght Work Lighting 1.000 1.000
LS 0. 000 0. 00
2,750, 000. 00000 1.000 2,750, 000. 00
0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 16, 000. 000 12, 398. 930
FA 0. 000 0. 00
1. 00000 12, 398. 930 12, 398.93

CAT 0202 CURRENT AMI $10, 157,695.77 $ 148,782.50% 9, 882, 717. 25
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 374, 026. 000
CcY 9, 780. 000 449, 880. 00
46. 00000 383, 806. 000 17, 655, 076. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 20, 810. 000
Sal vage and
cY 0. 000 0.00
50. 00000 20, 810. 000 1, 040, 500. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 675. 000 5, 116. 200
cY 0. 000 0. 00
100. 00000 5, 116. 200 511, 620. 00
0955 207-00405 Topsoi |l (Special) 0. 000 0. 000
cY 0. 000 0.00
48. 00000 0. 000 0. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00

275. 00000 12,711.000 3, 495, 525. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0965 208-00303  Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028  *Seeding (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi tioning 4.300 3. 200
ACRE 0. 000 0. 00
5, 410. 00000 3.200 17,312.00
0985 213-00012 Spray-on Mul ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 100
LS 0. 000 0. 00
125, 000. 00000 0.100 12, 500. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0. 00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1.000 1.000
Cedar Cove
LS 0. 000 0. 00
175, 000. 00000 1. 000 175, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0. 00
1015 214-01013  *Live WI I ow Stakes 15, 600. 000 14,723. 000
EACH 234. 000 1,872.00

8. 00000 14, 957. 000 119, 656. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0.00
4.00000 0. 000 0. 00
1025 214-01018 *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
1035 214-01032 Large Wbody Materi al 315. 000 315. 000
EACH 0. 000 0. 00
1, 665. 00000 315. 000 524, 475. 00
1040 214-01401  *Nursery Stock Deep Rooted Container (DRC # 10) 7, 865. 000 7, 865. 000
EACH 0. 000 0.00
5. 00000 7, 865. 000 39, 325. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 6, 083. 000 6, 083. 000
EACH 0. 000 0. 00
16. 00000 6, 083. 000 97, 328. 00
1050 214-01403  *Nursery Stock Deep Rooted Container (DRC # 60) 2,075. 000 2,075. 000
EACH 0. 000 0.00
17. 00000 2,075. 000 35, 275. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 206. 000
EACH 0. 000 0. 00
29. 00000 206. 000 5,974.00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
5% 0. 000 0.00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 745. 000 26, 585. 000
cY 160. 000 14, 400. 00
90. 00000 26, 745. 000 2,407, 050. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 032. 000 21, 032. 000
cY 0. 000 0.00

90. 00000 21, 032. 000 1, 892, 880. 00



CONTI D

REVETMENT/ Rl VER

CAT NO0203

1075 506-00236

1080

506- 00319

1085

506- 00512

1090

506- 00518

1095

506- 00524

1096

506- 00025

1100

506- 00600

1105

506- 00601

1110

506- 00602

1111

506- 00604

1115 506-00603

C21327

ER0341- 090

21327-BID

| TEM
DESCRI PTI ON

Riprap (36 Inch)

Riprap (18 Inch) (Install

Only)

Riprap (12 Inch)(Furnish Only)

Ri prap (18 Inch)(Furnish Only)

Ri prap (24 |nch)(Furnish Only)

Furn Riprap - Produced

*| n- Channel

Boul der Feature (Riffle)

*| n- Channel

Boul der Feature (Step)

*| n- Channel

Boul der Feature (Boul der Cascade)

*| n- Channel

Boul der Feature (Boul der Cascade)

*| n- Channel

Boul der Feature (Habitat Boul der Field)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6, 470. 000
cy
180. 00000
10, 498. 000
cy
90. 00000
481. 600
TON
43.00000
376. 160
TON
45. 00000
0. 000
TON
59. 00000
23, 090. 000
cy
29. 27000
24. 000
EACH
13, 160. 00000
67. 000
EACH
4, 000. 00000
0. 000
EACH
233. 00000
152. 000
sy
233. 00000
48. 000
EACH

9, 160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 470. 000
0. 000
6, 470. 000

10, 498. 000
0. 000
10, 498. 000

481. 600
0. 000
481. 600

376. 160
0. 000
376. 160

0. 000
0. 000
0. 000

23, 090. 000
0. 000
23, 090. 000

24.000
0. 000
24.000

67.000
0. 000
67. 000

0. 000
0. 000
0. 000

152. 000
0. 000
152. 000

47.000
0. 000
47.000

Page 25

ESTI MATE RUN 02/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:12: 04

AMOUNT

1, 164, 600

944, 820

20, 708

16, 927

675, 844

315, 840

268, 000

35, 416

430, 520

00

00

80

20

.00

30

00

00

.00

00

00
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PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1120 506-00612  Matrix Riprap (12 Inch) 2,443. 000 2,443. 000
cY 0. 000 0. 00
200. 00000 2,443. 000 488, 600. 00
1125 506-00618 Matrix Riprap (18 Inch) 8, 362. 000 8, 362. 000
cY 0. 000 0. 00
200. 00000 8, 362. 000 1,672, 400. 00
1130 506-00700 *Void-Filled Riprap 360. 000 360. 000
cY 0. 000 0. 00
195. 00000 360. 000 70, 200. 00
1131 900-00007 Added Item (Each)/ Landscape Boul ders 83. 000 53. 000
EACH 0. 000 0. 00
102. 13000 53. 000 5,412.89

CAT 0203 CURRENT AMI $35, 419, 705.39 $ 466, 152. 00 $34, 692, 921. 19
CAT NO0300 STRUCTURES/ GEOTECH

1135 202- 00002 *Renmpval of Structure (Special) 1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
1140 202-00400 *Rermoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
125, 000. 00000 1.000 125, 000. 00
1145 202- 00426 Renoval of Bridge Railing (Special) 16. 000 16. 000
LF 0. 000 0. 00
48. 00000 16. 000 768. 00
1150 202-00500 *Renoval of Portions of Present Structure 22.000 22.000
EACH 0. 000 0. 00
775. 00000 22.000 17, 050. 00
1155 202-00504 Renoval of Expansion Device 356. 000 356. 000
LF 0. 000 0. 00
150. 00000 356. 000 53, 400. 00
1160 202-04010 Clean Inlet 2.000 0. 000
EACH 0. 000 0. 00

1, 286. 00000 0. 000 0.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1165 202- 04050 Cl ean Expansi on Joi nt 0. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00
1170 206- 00000 Structure Excavation 72.000 72.000
cY 0. 000 0. 00
100. 00000 72.000 7, 200. 00
1175 206- 00100 Structure Backfill (Cass 1) 136. 000 136. 000
cY 0. 000 0.00
250. 00000 136. 000 34, 000. 00
1180 206- 00200 Structure Backfill (O ass 2) 14. 000 14.000
cY 0. 000 0. 00
150. 00000 14.000 2, 100. 00
1185 206- 00360 Mechani cal Rei nforcement of Soil 0. 000 0. 000
cY 0. 000 0.00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 126. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavement Rei nforcenent 28, 800. 000 28, 800. 000
5% 0. 000 0.00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214. 000 214. 000
LF 0. 000 0. 00
2, 404. 00000 214.000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 22.000 22.000
cY 0. 000 0.00
90. 00000 22.000 1, 980. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 506. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515- 00400 Concrete Seal er 238. 000 238. 000
Sy 0. 000 0.00

16. 00000 238. 000 3, 808. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21327-BID ESTI MATE RUN 02/ 28/ 2019
PRQJECT: ER0341- 090 ESTI MATE NO 0016 15: 12: 04
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1220 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 356. 000 356. 000
LF 0. 000 0. 00
44.00000 356. 000 15, 664. 00
1225 518-01060 Bri dge Expansion Device (d and) (0-4 Inches) 0. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0.00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 950. 000 1,876. 000
LF 0. 000 0. 00
37.00000 1, 876. 000 69, 412. 00
1235 601- 03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150  Concrete (Patching) 33. 000 33. 000
SF 0. 000 0. 00
500. 00000 33. 000 16, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0. 00
71. 00000 320. 000 22,720.00
1250 601-25730  Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
SY 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Rei nf orcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0. 00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Reinforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1.61000 14, 200. 000 22,862.00
1265 606-10200 *Bridge Rail (Special) 146. 000 146. 000
LF 0. 000 0. 00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 188. 000 188. 000
LF 0. 000 0. 00

206. 00000 188. 000 38, 728. 00



CONTI D:

CAT NO0300

1275 609-60011

1280 613-00200

1285 618-00142

CAT NO0400

1290 620-00005

1295 620-00012

1300 620-00020

C21327
21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

STRUCTURES/ GECTECH

Curb Type 6 (Section M

Condui t

2 Inch Electrical

Prestressed Concrete | (BT42)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (d ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 02/ 28/ 2019

ESTI MATE NO. 0016 15:12: 04
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
205. 000 205. 000
LF 0. 000 0.00
6. 70000 205. 000 1,373.50
280. 000 280. 000
LF 0. 000 0. 00
275. 00000 280. 000 77, 000. 00
CAT 0300  CURRENT AMT $ 1,723, 331.00$ 0.00$ 1,718, 021. 00
1. 000 0. 980
EACH 0.010 25, 000. 00
2, 500, 000. 00000 0. 990 2, 475, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
2.000 2.000
EACH 0. 000 0. 00
2, 400. 00000 2. 000 4, 800. 00
CAT 0400  CURRENT AMI $ 2,564,800.00$  25,000.00$ 2,539, 800. 00

PRQIECT TOTAL

CURRENT AMI $22,534,422.49% 1,190, 371. 09 $18, 851, 672.



